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Paul D. Levie, P.C. 
P.O. Box 350 
Chino Valley, AZ 86323 
1928) 778-2600 . .  
Attorney for Granite Mountain Water Company 

COMMISSIONERS 
GARY PIERCE, CHAIRMAN 
BRENDA BURNS 
PAUL NEWMAN 
BOB STUMP 
SANDRA D. KENNEDY 

APPLICATION OF GRANITE MOUNTAIN 

WATER COMPANY, INC TO EXTEND ITS 

CERTIFICATE OF CONVENIENCE AND 

NECESSITY FOR WATER SERVICE 

,--- - - 

Docket No. W-02467A-09-0333 

Docket No. W-02467A-09-0334 

Decision No. 72294 

REQUEST TO MODIFY DECISION 

Under A.R.S. 5 40-252, Granite Mountain Water Company, Inc., (“Granite Mountain”), submits this 

request to the Arizona Corporation Commission (“Commission”) for modification of the 

Commissions Decisions 72294 and 72377. 

In Decision No. 71869 (September 1,2010), issued in docket W-02467A-09-0333 and W-02467A-09- 

0334, the Commission ordered Granite Mountain to address i ts inadequate storage capacity issue b 

completing one of the following within 18 months after the effective date of the Decision: (1) drill a 
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replacement well t replace 

110,000-ga llon storage tank. 

xisti Well N 5 (ADWR #55-622083), (2) construct and install a 

In Decision 72294 (May 4,2011), issued in docket W-02467A-09-0333 and W-02467A-09-0334, the 

Commission granted an extension of time as it related to the two options, being the replacement o 

the existing well or the addition of a 110,000-gallon 

Reauirement in Decision No. 71869 

Complete one of the following to address i ts 

inadequate storage capacity issue: (a) Drill a 

replacement well to replace i ts existing Well #5 

(ADWR #55-622083), or (b) Construct and install a 

110.000-gallons storage tank 

If addressing the inadequate storage capacity issue 

by drilling a replacement well, file with the 

Commission’s Docket Control, as a compliance 

item in this docket, copies of the Approval to 

Construct for the replacement well 

If addressing the inadequate storage capacity issue 

by drilling a replacement well, file with the 

Commission’s Docket Control, as a compliance 

item in this docket, copies of the Approval of 

Construction for the replacement well 

torage tank. The decii 

Current Deadline 

March 1,2012 

March 1,2011 

March 1,2012 

3n stated; 

Extended Deadline 

September 1,2012 

September 1,2011 

September 1,2012 
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A It rnative to “drilling a repla ment well”, Granite Mountain has rtunity to purchast 

an existing domestic well and well site that is adjacent to the company’s existing water main. The 

company would like to propose the following revision to the verbiage contained in Decision 72294. 

Reauirement in Decision No. 71869 

Complete one of the following to address i ts 

inadequate storage capacity issue: (a) Drill a 

replacement well to replace its existing Well #5 

(ADWR #55-622083), or (b) Construct and install a 

110,000-gallons storage tank, or (c) Add a new 

twoduction well 

If addressing the inadequate storage capacity issue 

by drilling a replacement well or adding a new 

production well, file with the Commission’s Docket 

Control, as a compliance item in this docket, 

copies of the Approval to Construct for the 

replacement well or the new production well 

If addressing the inadequate storage capacity issue 

by drilling a replacement well or adding a new 

production well, file with the Commission’s Docket 

Control, as a compliance item in this docket, 

copies of the Approval of Construction for the 

replacement well or the new production well 

Y 

Current Deadline 

March 1,2012 

March 1,2011 

March 1,2012 

Extended Deadline 

June 1,2014 

June 1,2013 

June 1,2014 
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It should be noted that in docket W-02467A-09-0333 and W-02467A-09-0334, the company filed on 

July 19, 2012 a Request for an Extension of Time in regards to deadlines as shown in Decision 72294 

to allow for this request. Additionally the company had requested the Arizona Water Infrastructure 

Finance Authority (“WIFA”) to extend the company’s current loan resolution to allow for 

modification of the scope of the project with the Commission approval. The WlFA board has 

extended the time of the loan resolution until August 17,2013. 

In Decision 72377 (May 27,2011), issued in docket W-02467A-10-0483, the Commission granted 

approval for Financing for Granite Mountain to incur long-term debt in the amount of $181,320. Thc 

company applied for this amount based on the true estimates of the two projects, prior to learning 

of the WlFA requirement to comply with the federally mandated “Davis-Bacon” Act, which 

subsequently increased costs by approximately (25%) thirty percent. The revised estimate to 

complete both projects was $240,808. 

The company would like to propose modification of Decision 72377 to comply with the change in 

the scope of the project and relative reduction in costs in association to acquiring a domestic well a: 

opposed to drilling a new well in addition to voluntary purchasing of a prefabricated water storage 

tank as opposed to having construction of that tank onsite. Although the company would like to 

reserve the ability to build a storage tank on-site, subsequent to the Davis-Bacon Act, if a 

prefabricated tank cannot feasibly be obtained or the associated costs exceed that of a site-built 

tank. Granite Mountain believes that it would save a significant amount for rate payers to allow for 

the financing modification. The current estimate for the projects, shown as Exhibit A, totals 

$196,032. 
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Th Dmpany would like t request m d ifica tio f D  i s i o  72377 to llow for long-term debt t 

to exceed $196,032; to have the any unused authorization to incur long-term debt granted in the 

proceeding to terminate no sooner than June 1,2014; and to have the compliance items listed in 

the Decision to be extended to comply with the Commission’s ruling on the Request for an Extensioi 

of Time on Decision 72294. 

Respectfully submitted on October Ufh, 2012, by: 

1 Paul D. Levie, P.C. 
PO Box 350 
Chino Valley, AZ 86323-0350 

pd I @ leviegrou p.com 
Attorney for Granite Mountain Water Company 

(928) 778-2600 

SUBSCRIBED AND SWORN to me this lg fh  dav of October, 2012. 

NOTARY PUBLIC 

My Commission Expires 

Original and 13 copies filed on October lgth, 2012, with: 

Docket Control 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, AZ 85007 

\ / 

%w Lauterbach, Operations Manager 
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